
CONESTOGA-ROVERS
& ASSOCIATES

EPA Region 5 Records Ctr.

301344

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: Ms. Sharon Newlon

FROM: Garth Daley/lg/129

C.C.: RRG/Clay ton Site Technical Committee
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

REF. NO.: 042192-03

DATE: November 30, 2007

RE: Status Report # 25 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated Federal On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII,
Condition 19.a. of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action for the Resource Recovery Group/Clay ton Chemical Soils (RRG/Clay ton) Site dated October 28,
2005. The reporting period for this twenty-fifth Monthly Status Report is October 29, 2007, through
November 23, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (The Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 24 was submitted to U.S. EPA on November 1, 2007.

Also, please note that Status Report # 24 incorrectly reported the submittal date for Status Report #22
(August 31, 2007) in the section title Effective Date. The correct information that should have been
presented was the submittal date for Status Report # 23, which was October 1, 2007. Additionally, in
section 1.1, the date range for the first bullet point incorrectly appears as August 24 - August 28, 2007
instead of September 24 - September 28, 2007.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities performed during the reporting period were primarily related to the submission of Status Report
# 24 and the RACR, and the development of the grouting proposal for addressing the former railroad
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maintenance trench located at the northeast quadrant of the Site. Additional details of the completed tasks
are provided for review in this report, as well as in select attachments to this report.

A discussion of the weekly activities appears below:

• During the week of October 29, 2007 (October 29 - November 2, 2007), the primary activities that were
performed centered on the development of Status Report # 24 (submitted on November 1, 2007). No
Site visits were completed during the week of October 29, 2007;

• The key activities completed during the week of November 5, 2007 involved the clarification of
proposed project dates from Status Report # 24 to U.S. EPA. No Site visits were initiated during the
week of October 1, 2007;

• For the week of November 12, 2007, the primary focus of Site-related activities was the continued
discussion between The Respondents and U.S. EPA regarding the future actions related to the former
railroad maintenance trench. On November 13, 2007, The Respondents were informed by U.S. EPA that
the proposed activities for the former railroad maintenance trench were approved. No on Site activities
were performed during the week; and

• The continuation of the dialog between The Respondents and U.S. EPA related to the former
maintenance trench was the primary activity for the week of November 19, 2007. On November 20,
2007, The Respondents contacted U.S. EPA to discuss the scheduling of the proposed actions for the
proposed trench response and fence installation activities. As with previous weeks during the reporting
period, no Site visits were scheduled or completed during the week.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for October 29 - November 2, 2007; Appendix B -
Weekly Summary of Site Activities for November 5-9, 2007; Appendix C - Weekly Summary of Site
Activities for November 12 -16, 2007; and Appendix D - Weekly Summary of Site Activities for
November 19-23, 2007.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action as requested by The Respondents. This request was
approved by OSC Turner on April 20, 2006. However, TEK-Lab, Inc. of Collinsville, Illinois (TEK-Lab) has
been used for the performance of waste characterization sample analysis to assist with/complete waste
disposal activities.

No samples were collected during the reporting period. Also, no analytical data from previously collected
samples were received during the reporting period.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
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Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant technical problems were encountered during the reporting period. Similarly, no technical
problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated in Section 1.2, no analytical data were received during the reporting period.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (November 26, 2007 through December 21, 2007), the following
activities are anticipated:

• Oversight of the addition of a pumpable grout into the former railroad maintenance trench;

• Oversight of the disposal of the stockpiled soils from the June 2007 liquids removal activities, including
the collection of a waste characterization sample;

• Oversight of the installation of a six foot high chain link fence along the south edge of the Site. The
planned fence will replace the existing 3 Vz foot high fence that is currently in place. Prior to the start of
the installation activity, the removal of vegetative growth and any debris will be performed;

• Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
activities discussed above and weather conditions; and

• Site restoration activities will be completed, as needed.

4.2 SAMPLING AND ANALYSIS

As a result of Site/well access questions, the proposed ground water sampling event that was discussed in
Status Report #23 has been postponed. Once the issue has been resolved, a mutually convenient sampling
timeframe will be established and appropriate arrangements made. CRA will provide oversight of this
sampling event on behalf of The Respondents, as well as collect sample splits.

During the completion of the proposed activities for addressing the former railroad maintenance trench,
The Respondents intend to collect a waste characterization sample from the soil stockpile generated during
the June 2007 liquids removal activities. The composite sample will be taken to TEK-Lab to undergo
analysis. If any liquids are encountered in the trench prior to initiating the grouting activities, a sample will
be collected. That sample would also be submitted to TEK-Lab for analysis.
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4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the grouting of the former railroad maintenance trench, the disposal of the soil stockpile related to the June
2007 liquids removal actions; the installation of an improved fence along the south property boundary, and
limited Site restoration activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Please note that the dates presented below are projected dates and may be modified based on personnel
availability, weather conditions or other factors. The Respondents will contact U.S. EPA prior to the
initiation of all on-Site activities, or regarding any delays in the project timeline that would affect the ability
of U.S. EPA or U.S. EPA designated personnel to perform oversight activities at the RRG/Clayton Site.

Activity Duration Expected Start Date

Continue Stormwater Control Measures As needed/ongoing October 29, 2007

Continue Technical Design and Construction
Scheduling of Profile of the Landfill Cap Ongoing/30 days October 29, 2007

Initiate Trench Grouting Activities 5 days December 10, 2007

Initiate Fence Installation Activities 5 days December 10, 2007

Initiate Site Restoration Activities Ongoing/30 days December 12, 2007

Submit Status Report #26 1 day December 31, 2007

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 29 - NOVEMBER 2, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/125

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For October 29 - November 2,2007

REF. NO.: 042192-03

DATE: November 29, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundredth week (the period October 29 through November 2, 2007) is presented below.

Date
October 29, 2007

October 30, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous
Mobilization Activities

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER
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Date
October 30, 2007

October 31, 2007

November 1, 2007

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Activity
No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents submitted Status
Report #24 to U.S. EPA/OSC Kevin Turner
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
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Date
November 1, 2007

November 2, 2007

Tasks
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents submitted a
proposal to add a pumpable grout into the void
space of the former railroad maintenance trench at
the northeast quadrant of the Site to U.S. EPA/OSC
Turner
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR NOVEMBER 5-9, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/126 DATE:

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For November 5 -9,2007

REF. NO.: 042192-03

November 29, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and first week (the period November 5 through 9, 2007) is presented below.

Date
November 5, 2007

November 6, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous
Mobilization Activities

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

EQUAL EMFLOYMENTOPPORTLINITr EMPLOYER
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Date
November 6, 2007

November 7, 2007

November 8, 2007

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation

Activity
No on Site START presence due to no scheduled on
Site activities. START Tom Binz contacted CRA via
e-mail for verification of the mobilization date for
fence installation task. CRA subsequently clarified
that the date was intended to be a tentative
timeframe
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
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Date
November 8, 2007

November 9, 2007

Tasks
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment



^

•• ' " • - - , V"\s—=
_ \Vp ]L ,=,.

ir -^'.
-"" • - - k ? - "rs**,i •••-, - i

ft /I •' . •• \/ ' /' :;' I ;.: \\ L-»*-"x< .. •' >\ ' — ;, ; / Y / *^"j

( ; ;:l
• ffl

/
....

: M /""h r niys\ v, J '
o '\ I f\ , ;:rtrv . r.-: v

v' ! ,N y:'' ; ^-] ^ > . l\ .'-- j ' ^

. . . . . .

\

•\

figure 1

CURRENT SITE CONDITIONS
RRG/CLAYTON CHEMICAL

Sauget, Illinois

42192-03(MEMO113)GN-C0001 AUG 31/2007



APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR NOVEMBER 12 - 16, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee REF. NO.: 042192-03

FROM: Garth Daley/lg/127 DATE: November 29,2007

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For November 12 -16, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and second week (the period November 12 through 16, 2007) is presented below.

Date
Nov. 12, 2007

Nov. 13, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity

EQUAL EMPLOYMENTOPPORTUNITY EMPLOYER
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Date
Nov. 13, 2007

Nov. 14, 2007

Nov. 15, 2007

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation

Activity
No on Site START presence due to no scheduled on
Site activities. The Respondents and U.S. EPA
continued discussing the proposed management
actions related to the former railroad maintenance
trench. U.S. EPA approved the trench management
proposal via e-mail
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
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Date
Nov. 15, 2007

Nov. 16, 2007

Tasks
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR NOVEMBER 19 - 23, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/ Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/128 DATE:

C.C.: Sharon Newlon
P. Harvey
R.Shepherd
B. Schloessler
P. Pathak

RE: Weekly Summary Of Site Activities For November 19 -23, 2007

REF. NO.: 042192-03

November 29, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and third week (the period November 19 through 23, 2007) is presented below.

Date
Nov. 19, 2007

Nov. 20, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
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Date
Nov. 20, 2007

Nov. 21, 2007

Nov. 22, 2007

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal

Activity
No on Site START presence due to no scheduled on
Site activities. The Respondents contacted U.S. EPA
to discuss the scheduling of the proposed
management actions related to the former railroad
maintenance trench and fence installation
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity
No activity - Thanksgiving Day
No activity - Thanksgiving Day
No activity - Thanksgiving Day
No activity - Thanksgiving Day
No activity - Thanksgiving Day
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Date
Nov. 22, 2007

Nov. 23, 2007

Tasks
Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation
Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity - Thanksgiving Day

No activity - Thanksgiving Day
No activity Thanksgiving Day

No activity - Thanksgiving Day
No activity - Thanksgiving Day
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment



"V,

s'j£r I
-o. -,* I i

I p ;;

' jl

y-X

T\

P-

i.

\ V
.,.̂  }••••-

/T

—(t-^^vH'i; isw~~~ ••.:?:i.v..:,L:S] p_

figure 1

CURRENT SITE CONDITIONS
RRG/CLAYTON CHEMICAL

Sauget, Illinois
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